A ARCADIS

Transmitted via Electronic Mail

28550 Cabot Drive
Suite 500

Mr. Chris Black Novi
U.S. Environmental Protection Agency — Region 5 Michigan 48377
. o Tel 248 994 2240
Land and Chemicals Division
Fax 248 994 2241
77 W. Jackson Blvd. DE-97 www.arcadis.com
Chicago, IL 60604-3590

Subject:

First Quarter 2016 Progress Report (No. 19)

Revitalizing Auto Communities Environmental Response (RACER) Trust
Buick City Site, Flint, Michigan

Reference:

B0064410.2016

Date:

April 15, 2016

Dear Mr. Black:

On behalf of Revitalizing Auto Communities Environmental Response Trust (RACER),
Arcadis is submitting this First Quarter 2016 Progress Report (No. 19) in accordance with
Section VI (18b) of the RACER Trust’'s Administrative Order on Consent (Consent Order),
Docket Number RCRA-05-2011-0024 for the Buick City Site located in Flint, Michigan (the
Site), which was effective on September 29, 2011.

Please note that in accordance with General Motors Corporation’s Administrative Order on
Consent Number R8H-5-00-02 for the North American Operations [NAO] Flint Operations
Site (also known as Buick City) Quarterly Progress Reports No.1 through 46 were submitted
to the United States Environmental Protection Agency (EPA) documenting Site activities from
January 1, 2000 through June 30, 2011.

This First Quarter 2016 Progress Report (No. 19) covers the period of January 1, 2016
through March 31, 2016.
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A ARCADIS

The following briefly summarizes the work performed and data collected, problems

encountered, project schedule, and estimated percent complete for a list of activities.
1. Data Collected This Quarter

The samples collected as part of Site investigation or monitoring activities during this quarter
are discussed below. This data will be presented to the EPA in the Corrective Measures

Implementation Work Plan, except as noted below.
1.1 Storm Sewer Water Samples

In February, Arcadis conducted Outfall 005 sampling to evaluate the potential
groundwater/surface water interface (GSI) pathway for the discharge of water to the Flint
River. A total of two samples were collected along the Outfall 005 storm sewer and submitted

for laboratory analysis of volatile organic compounds (VOCS), arsenic, and selenium.

Also, as required per Part 1, Section A 2 in the current National Pollution Discharge
Elimination System (NPDES) Permit No. MI0001597, weekly composite samples were
collected from Monitoring Point 003A. This data will be included in the 2016 Yearly Pollutant
Minimization Plan (PMP) for PCBs report, which will submitted to the Michigan Department
of Environmental Quality (MDEQ) as required in the NPDES permit.

1.2 Groundwater Samples

In February, Arcadis collected two groundwater samples to delineate GSI impacts at the
Southend of the Site. One sample was submitted for laboratory analysis of semi-volatile

organic compounds (SVOCs) and one sample was submitted for analysis of arsenic and lead.

2. Work Performed This Quarter

Attachments 1, 2, and 3 present the monthly Site progress reports for January, February,

and March that document the work performed this quarter.
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3. Problems Encountered

No problems were encountered.

4. Project Schedule — Near-Term Milestone Activities Anticipated During the

Next Quarter

A projected field work schedule for the second and third quarter of 2016 is included in
Attachment 4.

4.1 Routine Work

Task 1

Task 6

Task 12

Task 17

Task 19

arcadis.com

Outfall 003/004 Oil Removal Systems

Continue OMM inspections of system.

Continue semi-annual inspection of the Leith Street retaining wall.
Maintain Booms on Outfalls

Continue to perform inspections and maintenance (as necessary) of Outfalls
002, 003, 004, and 005. Dispose of waste as necessary.

Continue to perform inspections of Oil Interceptor #2.

Agency Coordination/Negotiation, Reporting, Project Management
Continue to participate in regulatory agency calls.

Prepare Quarterly Report for submittal to EPA.

Generate Monthly Reports for submittal to EPA.

Compliance

Continue Outfall 003A weekly sample collection.

Continue quarterly P-trap inspections.

Continue semi-annual SWPPP inspections.

Remedy Design, Implementation and OM&M

Continue OM&M phase of Outfall 002 passive recovery trench.
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4.2 Non-Routine Work

Task 1

Task 2

Task 3

Task 7

Task 8

Task 19

arcadis.com

Outfall 003/004 Oil Removal Systems

Complete the annual cleaning and maintenance for Outfall 003/004 System.
Performed line jet cleaning of 003/004 system.

LNAPL Investigation

Complete additional Supplemental Corrective Measures Investigation (SCMI)
activities at select areas of interest (AOIs).

Continue transmissivity investigation and evaluation.
LNAPL Recovery Bench and Field-Scale Testing

Finalize the AOI-36-1/36-2 multi-phase extraction (MPE) pilot testing summary
memo.

Continue vapor intrusion investigations.
Enhanced Groundwater Monitoring
Complete additional GSI and 1, 4-Dioxane investigation.

Complete 2015 Annual Groundwater Sampling Report including proposing the
2016 groundwater sampling plan.

NPDES PLUS Monitoring

Continue evaluation of Outfall 004/Outfall 013 storm sewer combined
discharge.

Remedy Design, Implementation and OM&M

Terminate all permits associated with the AOI-09B MPE system.
Continue the Outfall 004 boom study.

Continue the evaluation of Outfall 003 reroute remedy options.

Continue coordinating the design of the downstream Outfall 004 infiltration
elimination options.
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5. Estimated Percent Complete

Task 1 Outfall 003/004 Oil Removal Systems
e OQutfall 003/004 Qil removal System OM&M — Ongoing
Task 2 LNAPL Investigation
e LNAPL LIF Investigations — 100%
e Southend Natural Source Zone Depletion Study — 100%
e Southend Transmissivity Testing — 100%
¢ Northend Natural Source Zone Depletion Study — 90%
e Northend Transmissivity Testing — 85%

e Additional LNAPL Investigation — 85%

Task 3 LNAPL Recovery Bench and Field-Scale Testing
e LNAPL Bench Scale Testing — 25%
e LNAPL Pilot Scale Testing — 66%
Task 7 Enhanced Groundwater Monitoring
e Groundwater Monitoring — Ongoing
Task 8 NPDES PLUS Monitoring
e NPDES PLUS Monitoring — Ongoing

Task 9 RCRA Closures, Well Abandonment, Restrictive Covenants,
Resolve UST Issues

e Northend RCRA WMU Closures — 90%
e Southend RCRA WMU Closures — 90%
e Northend Restrictive Covenant — 0%
e Southend Restrictive Covenant — 90%
e Monitoring Well Abandonments — 5%
e UST Issue Resolution — 100%

Task 10 Maintain Select Surface Covers

e Maintain Select Surface Covers — Ongoing

arcadis.com
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Task 11

Task 12

Task 13
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Installation of Additional Surface Cover — Southend — 80%

Lead Soil Removal

Lead Soil Removal — 100%

Northern Parcel Investigation — 100%

Northern Parcel Soil Removal — 100%

Agency Coordination/Negotiation, Reporting, Project Management
RFI Phase | Report - 100%

RFI Phase Il Report - 100%

Human Health Exposure Control EI Report - 100%

CA 750 Report - 100%

Revised Corrective Measures Proposal (CMP), May 1, 2008 — 100%
Revised CMP Addendum No. 1 — 100%

Southend Corrective Measures Implementation (CMI) Work Plan — 100%

Revised CMP Addendum No. 2 — Northend and Site-wide Groundwater -
100%

Revised CMP Addendum No. 2-1 — Response to EPA Comments - 100%
2012 CMI Annual Report — 100%

2013 CMI Annual Report — 100%

Outfall 002/005 Oil Minimization & Investigation

Outfall 002 Storm Sewer Evaluation - 100%

Outfall 003 Storm Sewer Evaluation — 65%

Outfall 004 Re-route Phase | — Re-route Outfall 004 into Outfall 013 - 100%
Outfall 004 Re-route Phase Il — Bulkhead Installation — 15%

Outfall 005 Storm Sewer Evaluation — 100%

Outfall 002 Final Measure Implementation— 90%

Outfall 003 Final Measure Implementation — 30%

Outfall 005 Final Measure Implementation — 90%

Outfall 007 Final Measure Implementation — 100%
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Task 14 Address 15 Areas of Subsurface LNAPL
e  Address 15 Areas of LNAPL — 7%
e  AOI 09-B System Design, Permitting, and Construction — 100%
Task 15 LNAPL Recovery OM&M Followed by Secondary LNAPL Remediation
. LNAPL Recovery OM&M — 40%
. Secondary LNAPL Remediation — 0%

6. Budget Status

e 2016 Budget — The 2016 Budget Request was approved by the EPA on
December 17, 2015.

If you have any questions, please contact me.

Sincerely,
Arcadis of Michigan, LLC

Mt e

Micki Maki
Project Manager

Copies:

Peter Quackenbush, Michigan Department of Environmental Quality, (via email)
William Yocum, Michigan Department of Environmental Quality (via email)

Flint Public Library

Grant Trigger, RACER Trust (via email)

Dave Favero, RACER Trust (via email)

Attachments:

Attachment 1 — January 2016 Project Update - RACER Buick City Site
Attachment 2 — February 2016 Project Update - RACER Buick City Site
Attachment 3 — March 2016 Project Update - RACER Buick City Site

Attachment 4 — RACER Buick City Field Schedule —2" Quarter 2016 and 3™
Quarter 2016.
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Arcadis of Michigan, LLC
28550 Cabot Drive
Suite 500

To: Copies:
. Grant Trigger, RACER
Chris Black, USEPA Dave Favero, RACER
Christi Kiker, ARCADIS

Novi

Michigan 48377
Tel 248 994 2240
Fax 248 994 2241

From:

Micki Maki

Date: Arcadis Project No.:

February 19, 2016 B0064410.2016 01202

Subject:

January 2016 Project Update - RACER Buick City Site, Flint, Michigan

On behalf of Revitalizing Auto Communities Environmental Response (RACER) Trust, ARCADIS is
submitting this January 2016 Project Update to provide a brief summary of work performed at the Buick
City Site (the Site) from January 1, 2016 through January 31, 2016.

Non-Routine Work

Task 1 - Outfall 003/004 Oil Removal Systems

e Coordinated annual cleaning efforts for Annual 003/004 maintenance event.

Task 2 - LNAPL Investigation

¢ Reviewed the results of the SCMI investigation and prepare data summary tables.

Task 3 - LNAPL Recovery Bench and Field-Scale Pilot Testing

¢ Reviewed the results of the vapor intrusion investigation and prepare data summary tables.

Task 7 — Annual Groundwater Monitoring Event

e Completed the evaluation of 2015 groundwater data for Notice of Migration preparation.
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e Began evaluation of VOC and 1, 4-Dioxane mass flux transect data.

Task 8 - NPDES Plus Monitoring

e Began preparing summary of data from Outfall 013 sampling events.

e Began evaluation of Factory 84 groundwater data for a mixing zone determination.

Task 12 — Agency Coordination/Negotiation, Reporting and Project Management

e Submitted the 4™ Quarterly EPA memo to EPA.

e Performed an annual review of the Health and Safety Plan.

Task 17 — Compliance

e Continued revisions of SWPPP text and figures for SWPPP memo and correspondence.

Task 19 — Remedy Design, Implementation and OM&M

e Continued coordinating design of Outfall 004 storm sewer downgradient remedy.
e Continued design of Outfall 003 reroute options. Began drafting Outfall Bulkhead Summary

Memo.

Routine OMM Work

Task 1 - Outfall 003/004 Oil Removal Systems

e Continued OMM activities on the 003/004 system. Activities included inspection of the 003/004
interceptor, weekly gauging, and weekly sampling. Inspections are being performed once per
week to ensure that the system is running properly and to determine if any system modifications

are warranted to optimize system performance.

Task 6 - Maintain Booms on Qutfalls

e Completed inspections and maintenance (as necessary) of Outfalls 002, 003, 004, and 005.
Inspections of the outfalls were performed once per week, prior to forecasted rain events, and
following rain events to ensure booms were functioning properly and identify when maintenance
events were necessary.

e Completed weekly inspections at Oil Interceptor #2 to ensure that the booms are in good order

and identify when maintenance events are necessary.
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Task 12 — Agency Coordination/Negotiation, Reporting and Project Management

e Generated December monthly EPA summary memao.

Task 17 — Outfall 003A Weekly Sampling

e Collected weekly NPDES permit samples from the Outfall 003A monitoring point.
e Began drafting the December 2015 DEQ monthly report for NPDES monitoring locations.

Task 19 — Remedy Design, Implementation and OM&M

e Generated and submitted the January monthly POTW report to the City of Flint and January
monthly air report to MDEQ for the AOI 09-B system.

e Performed the 002 trench inspection.
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Arcadis of Michigan, LLC
28550 Cabot Drive
Suite 500

To: Copies:
. Grant Trigger, RACER
Chris Black, USEPA Dave Favero, RACER
Christi Kiker, ARCADIS

Novi

Michigan 48377
Tel 248 994 2240
Fax 248 994 2241

From:

Micki Maki

Date: Arcadis Project No.:
March 28, 2016 B0064410.2016

Subject:

February 2016 Project Update - RACER Buick City Site, Flint, Michigan

On behalf of Revitalizing Auto Communities Environmental Response (RACER) Trust, ARCADIS is
submitting this January 2016 Project Update to provide a brief summary of work performed at the Buick
City Site (the Site) from February 1, 2016 through February 29, 2016.

Non-Routine Work

Task 1 - Outfall 003/004 Oil Removal Systems

e Evaluated waste disposal options for Annual 003/004 maintenance event.

Task 2 - LNAPL Investigation

e Finalized boring logs from LNAPL transmissivity testing events.
e Began coordinating for LNAPL transmissivity testing events.
e Began compiling Summary of Site investigation history from 2011 to RACER.

e Prepared an updated Remedy Recommendation Report with addenda and submitted to the EPA.
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Task 3 - LNAPL Recovery Bench and Field-Scale Pilot Testing

e Finalized boring logs from vapor intrusion investigations.

e Began finalizing the draft of the MPE pilot testing summary memo.

Task 7 — Annual Groundwater Monitoring Event

e Drafted and submitted notices of migration to RACER.
e Began development of the 2015 Annual Groundwater Report.
e Continued evaluation of VOC and 1,4-Dioxane mass flux transect data.

o Coordinated future groundwater sampling in associated with 1,4-Dioxane investigation.

Task 8 - NPDES Plus Monitoring

e Began preparing the mixing zone determination for arsenic at the Factory 84 Area.

Task 12 — Agency Coordination/Negotiation, Reporting and Project Management

e Conducted meeting with the EPA.
e Began drafting 2016 Bulkhead Summary Memo.

Task 17 — Compliance

e Continued revisions of SWPPP text and figures for SWPPP memo and correspondence.

e Began yearly trend reporting and PMP reporting.

Task 19 — Remedy Design, Implementation and OM&M

e Continued coordinating design of Outfall 004 storm sewer downgradient remedy by completing a
boom study of the targeted area.
e Submitted Annual Significant Non-Domestic User Report to the City of Flint.

e Completed evaluation of Outfall 003 reroute options from hydraulics perspective.

Routine OMM Work
Task 1 - Outfall 003/004 Oil Removal Systems

e Continued OMM activities on the 003/004 system. Activities included inspection of the 003/004

interceptor, weekly gauging, and weekly sampling. Inspections are being performed once per
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week to ensure that the system is running properly and to determine if any system modifications

are warranted to optimize system performance.

Task 6 - Maintain Booms on Outfalls

e Completed inspections and maintenance (as necessary) of Outfalls 002, 003, 004, and 005.
Inspections of the outfalls were performed once per week, prior to forecasted rain events, and
following rain events to ensure booms were functioning properly and identify when maintenance
events were necessary.

e Completed weekly inspections at Oil Interceptor #2 to ensure that the booms are in good order

and identify when maintenance events are necessary.

Task 12 — Agency Coordination/Negotiation, Reporting and Project Management

e Generated January Monthly EPA Summary Memo.

Task 17 — Qutfall 003A Weekly Sampling

e Collected weekly NPDES permit samples from the Outfall 003A monitoring point.

Task 19 — Remedy Design, Implementation and OM&M

e Generated and submitted the January Monthly POTW Report to the City of Flint and January
Monthly Air Report to MDEQ for the AOI 09-B system.

e Performed the 002 trench inspection.

Page:

3/3



Diesign & Consultancy
for natural and
built assets

Attachment 3

March 2016 Project Update



Design & Consultancy
fornaturaland
built assets

MEMO A ARCADIS

Arcadis of Michigan, LLC
28550 Cabot Drive
Suite 500

To: Copies:
. Grant Trigger, RACER
Chris Black, USEPA Dave Favero, RACER
Christi Kiker, ARCADIS

Novi

Michigan 48377
Tel 248 994 2240
Fax 248 994 2241

From:

Micki Maki

Date: Arcadis Project No.:
April 12, 2016 B0064410.2016

Subject:

March 2016 Project Update - RACER Buick City Site, Flint, Michigan

On behalf of Revitalizing Auto Communities Environmental Response (RACER) Trust, ARCADIS is
submitting this March 2016 Project Update to provide a brief summary of work performed at the Buick City
Site (the Site) from March 1, 2016 through March 31, 2016.

Non-Routine Work

Task 1 - Outfall 003/004 Oil Removal Systems

e Evaluated waste disposal options for the Outfall 003/004 system annual maintenance event.

Task 2 - LNAPL Investigation

e Performed LNAPL transmissivity testing at 16 monitoring wells located in the Northend of the Site.
e Began evaluation of LNAPL transmissivity testing data.

e Complied PCB delineation investigation information for review.

Task 3 - LNAPL Recovery Bench and Field-Scale Pilot Testing

e Continued drafting the AOI-36-1/36-2 MPE pilot testing summary memo.
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Task 7 — Annual Groundwater Monitoring Event

e Continued preparing the 2015 Annual Groundwater Report.

e Began preparation for future 1,4-Dioxane investigation.

Task 8 - NPDES Plus Monitoring

e Began preparing an NPMP Summary Memo to transmit data to the MDEQ
e Began preparing for Outfall 013 sampling event.
e Finalized summary memo of Outfall 001 storm sewer data.

e Continued preparation of the draft Factory 84 mixing zone determination.

Task 12 — Agency Coordination/Negotiation, Reporting and Project Management

e Continued drafting 2016 Bulkhead Summary Memo.

Task 17 — Compliance

e Completed revisions of text and figures for SWPPP.
e Submitted draft NPDEs Yearly Trend Monitoring Report and Pollution Minimization Program
report to RACER.

Task 19 — Remedy Design, Implementation and OM&M

e Continued coordinating design of Outfall 004 storm sewer downgradient remedy by completing a
boom study of the targeted area.

e Continued evaluation of the Outfall 003 storm sewer reroute.

Routine OMM Work
Task 1 - Outfall 003/004 Oil Removal Systems

e Continued OMM activities on the 003/004 system. Activities included inspection of the 003/004
interceptor, weekly gauging, and weekly sampling. Inspections are being performed once per
week to ensure that the system is running properly and to determine if any system modifications

are warranted to optimize system performance.
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Task 6 - Maintain Booms on Outfalls

e Completed inspections and maintenance (as necessary) of Outfalls 002, 003, 004, and 005.
Inspections of the outfalls were performed once per week, prior to forecasted rain events, and
following rain events to ensure booms were functioning properly and identify when maintenance
events were necessary.

e Completed weekly inspections at Oil Interceptor #2 to ensure that the booms are in good order

and identify when maintenance events are necessary.

Task 12 — Agency Coordination/Negotiation, Reporting and Project Management

e Generated February Monthly EPA Summary Memo.

Task 17 — Qutfall 003A Weekly Sampling

e Collected weekly NPDES permit samples from the Outfall 003A monitoring point.

Task 19 — Remedy Design, Implementation and OM&M

e Generated and submitted the February Monthly POTW Report and permit termination request to
the City of Flint and February Monthly Air Report and notice for void of permit to MDEQ for the
AOI 09-B system.

e Performed the 002 trench inspection.
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RACER Buick City EPA Quarterly Report #19
Schedule - 2016 Q2 and Q3

ID Task Name Duration ‘Start Finish Predect \ April \ May ‘ June ‘ July ‘ August ‘ September ‘
3/27 4/3 4/10 4/17 424 | 54 5/8 5/15 5/22 5/29 6/5 6/12 6/19 6/26 7/3 7/10 7/17 7/24 7/31 8/7 8/14 8/21 8/28 9/4 9/11 9/18 9/25
1
2 |Task 1 - Outfall 003/004 Oil Removal Systems 131days  Fri4/1/16 Fri 9/30/16 E
3 Outfall 003/004 System OMM 131days  Fri4/1/16 Fri9/30/16
4 Annual Outfall 003/004 System Maintenance 2016 Event 30 days Mon 5/16/16 Fri 6/24/16 %
: o
6 |Task 2 - Supplemental Investigations 131days  Fri4/1/16  Fri9/30/16 v
7 Plan and execute Supplemental Corrective Measures 131days  Fri4/1/16 Fri9/30/16 %
Implementation (SCMI) Activities

8 Evaluate, Plan, and Execute LNAPL Transmissivity activities 131days  Fri4/1/16 Fri9/30/16
9
10 Task 3 - LNAPL Recovery Bench and Field Scale Pilot109days  Fri4/1/16  Wed 8/31/16

Testing
11 Vapor Intrusion Investigation 109 days  Fri4/1/16 Wed 8/31/16
2 [ A A A N
13 Task 6 - Maintain Booms on Outfalls 131days Fri4/1/16  Fri9/30/16 v
14 Standard OMM 131days  Fri4/1/16 Fri 9/30/16 %
15 Oil Interceptor #2 Maintenance 131days  Fri4/1/16 Fri9/30/16 %
i R |
17" 'Task 7 - Enhanced Groundwater Monitoring 131days Fri4/1/16  Fri9/30/16 v
18 1,4 Dioxane Investigation 131days  Fri4/1/16 Fri9/30/16 %
o [ A A A R |
20 Task 8 - NPDES Plus Monitoring 131days Fri4/1/16  Fri9/30/16 »
21 Mercury Investigation 131days  Fri4/1/16 Fri9/30/16 %
. A
23 Metals Investigation 131days  Fri4/1/16 Fri 9/30/16
24 M
25 Outfall 013 evaluation 30 days Mon 4/11/16 Fri5/20/16 -
26
27 |Task 12 - Agency Coordination/Negoitiation, 131days Fri4/1/16  Fri9/30/16 v

Reporting, Project Management
28 Agency Meetings and Negotiations 131days  Fri4/1/16 Fri 9/30/16
29 Project Management and Administration 131days  Fri4/1/16 Fri 9/30/16 %
30 Reporting 22 days Thu9/1/16  Fri9/30/16 @
31 Final Decision Issued by EPA 1 day Thu 9/1/16  Thu9/1/16
32 CMI Work Plan 21 days Fri9/2/16 Fri 9/30/16 31
33 ‘
34 Task 17 - Compliance 131days  Fri4/1/16 Fri 9/30/16 v
35 Outfall 003A Weekly Sampling and eDMR's 131days  Fri4/1/16 Fri9/30/16
36 SWPPP annual review and Inspections 131days  Fri4/1/16 Fri9/30/16 %
37 Yearly Trend Monitoring and PMP 31 days Fri4/1/16 Fri5/13/16 H#
38
39 |Task 18 - Addressing Soil Impacts 55days  Wed6/15/16 Tue 8/30/16 v v
40 Surface Cover Inspections 1 day Wed 6/15/16 Wed 6/15/16 L 4
41 2016 Annual Inspection 1 day Wed 6/15/16 Wed 6/15/16 a
42
43 Surface Cover Installations 22 days Mon 8/1/16 Tue 8/30/16 L v
44 Remedy Implementation 22 days Mon 8/1/16  Tue 8/30/16 I ———
45
46 Task 19 - Remedy Design, Implementation, and 131days? Fri4/1/16  Fri9/30/16 v

OoM&M
47 Outfall 004 Reroute Phase 2 90 days Fri4/1/16 Thu 8/4/16 L4 v
48 Outfall 004 Reroute Phase 2 Design 90 days Fri4/1/16 Thu 8/4/16 -
o A A A
50 AOI 36-1/36-2 Remedy 90 days? Fri4/1/16 Thu 8/4/16 L v
51 Remedy Evaluation 90 days Fri4/1/16 Thu 8/4/16 %A
2 R
53 Outfall 003 Reroute 100 days  Fri4/1/16 Thu 8/18/16 v v
54 Outfall 003 Reroute Design 100 days Fri4/1/16 Thu 8/18/16 H%
5 N A A A I
56 Targeted Excavations 86 days Fri4/1/16 Fri 7/29/16 @ v
57 Targeted Excavation Design and EPA Approvals 86 days Fri4/1/16 Fri7/29/16
59 Remedy Design and Implementation 131days  Fri4/1/16 Fri9/30/16
60
61 MPE system OM&M 131days  Fri4/1/16 Fri9/30/16
62
63 Outfall 002 Passive Recovery Trench OM&M 131days  Fri4/1/16 Fri9/30/16 : :
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